
((City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 
7001 2510 0003 6227 6697 

Mr. Steven Couto 
U.S. Environmental Protection Agency - Region I 

1 Congress Street, Suite 1100 (SEW) 

Boston, MA 02114-2023 

Subject: Brockton, Massachusetts 

Administrative Order Docket No. 03-20 

April Monthly Report 

Dear Mr. Couto: 

May 1, 2007 

~icliae[ £. rrfioreson 
COMMISSIONER 

As required by the above referenced Administrative Order (AO), we have enclosed the above­

mentioned report, which was prepared and provided to the Department ofPublic Works by 

Veolia Water. This submittal fulfills the requirements of paragraph 3 in Section IV ofthe AO. 

Monthly reports will continue to be updated as required in paragraph 2 Section IV of the AO. 

If you have any questions concerning this submittal, please do not hesitate to contact me at (508) 

580-7135. 

MLT/ec 

Enclosure 
xc: John Condon, CFO 

James D' Ambrose, City Solicitor 

David Bums, DEP 
Robert W. Curry, Palmer &Dodge 

Gregory Roy, CDM 
David Norton, W/S Contract Administrator 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson @ci.brockton.ma.us 



INTERIM PROJECTS MONTHLY REPORTING FORM 
APRIL2007 

START COMPLETE START COMPLETE START COMPLETE 
Project Required Evaluation or O.algn Evaluation or Design Procurement Procurement Conetructlon Construction 
Number O.acrtJ)tlon Completion Date Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual 

Group 1 
lrP-5 Influent PS CBida 01 Boiler Nov-03 Mar-03 Mar-03 Aug-03 Aug-03 Aug-03 Aua-03 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 

CP-6 Puma Station Rehab Sep-03 May-02 May-02 May-02 May-02 MaY-02 May-02 Aua-02 Aua-02 Mav-03 May-03 SeP-03 SeD-03 
ICP-7 Sand Filter Reolacement Feb-04 Oct-01 Oct-01 Oct-01 Oct-01 Dec-01 Dec-01 Mar-02 Mar-02 Apr-02 Apr-02 Feb-04 Feb-04 

CP-8 Ferne Chloride System Nov-03 Apr-03 Apr-03 Apr-03 Acr-03 APr-03 APr-03 Oct-03 Oct-03 Acr-03 APr-03 Nov-03 Nov-03 

CP-9 1st Staae Waste Sludae Pumas Mar-04 Seo-03 Aug-03 Oct-03 Se!H]3 Oct-03 Sep-03 Dec-03 Dec-03 Dec-03 Dec-03 Mar-04 Mar-04 
CP-10 Ash Vacuum Pump SeP-03 Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 SeP-03 Aua-03 
CP-11E Blower Overhaul Evaluation Oct-03 A~g-03 Aug-03 Oct-03 Oct-03 -
lr.P-11 Blower verhaul TBD no Immediate recommended Improvements 
CP-12 Primarv Scum Macerator Dec-03 Sep-03 Jut-03 Sep-<3 Jul-03 Sep-03 Jut-03 Dec-03 Dec-03 Dec-03 Dec-03 Dec-03 Dec-03 
CP-13 Grit Classifier Nov-03 Apr-03 Apr-03 APr-03 APr-03 APr-03 Aor-03 Aua-03 Aua-03 SeP-03 SeD-03 Nov-03 Nov-03 
CP-14 Incinerator I. D. Fan and Hous)ro Oct-03 Mar-03 Mar-03 Mar-03 Mer-03 Mar-03 Mar-03 Jul-03 Jut-03 Oct-03 Oct-03 Oct-03 Oct-03 
CP-15 Plant Water Strainers Seo-03 Acr-03 Aor-03 Aor-03 Aor-03 Aor-03 Aor-03 AuP-03 Aua-03 Aua-03 Aua-03 Seo-03 SeD-03 

P-16E Bar Screen Evaluation Oct-03 Aug-03 Aug-03 Oct-03 Oct-03 
CP-16 Bar Screens Dec-03 Aor-03 Acr-03 Aor-03 Aor-03 Aor-03 Aor-03 SeP-03 Jul-03 Oct-03 Jut-03 Dec-03 Jan-04 
CP-17E Main Building Roof Evaluation Sep-03 Jul-03 Jul-03 Sec-<3 Sep-03 

CP-17 Main Bulldina Roof May-04 Seo-03 Seo-03 Oct-03 Oct-03 Oct-03 Oct-03 Apr-04 Apr-04 Apr-04 Apr-04 May-04 May-04 

CP-18 Sludge Transfer Pumos Feb-04 Apr-03 Aor-03 Aor-03 Aor-03 Apr-03 Apr-03 SeP-03 Aua-03 Oct-03 Oct-03 Feb-04 Dec-03 
CP-19 Potvmer Svstem Mods Jan-04 Mar-03 Mar-03 Mar-03 Mar-03 Mar-03 Mar-03 Dec-03 Dec-03 Mar-03 Mar-03 Jan-04 Jan-04 
CP-20 Primary Sludae Collector Rehab Apr-04 Jan-02 Jan-02 Jan-02 Jan-02 Jan-02 Jan-02 Aua-02 Aua-02 Jut-02 Jut-02 APr-04 Dec-03 
ICP-21 Dewatered Sludae Draa Convevor 03 Oct-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Jul-03 Jul-03 Sep-<3 Jul-03 Oct-03 Oct-03 

CP-22 Lime System Feed tmorovernents Dec-03 Aua-03 AuP-03 Oct-03 Seo-03 Aua-03 Aua-03 Nov-03 Nov-03 Oct-03 Oct-03 Dec-03 Dec-03 
CP-23 Sand Fitter Bulldina Ventilation Nov-03 Aug-03 Aug-03 Sep-03 Sep-03 Sep-03 Sep-<3 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 
CP-24E 2nd Staas Aeration Gate Reoair Evaluation Sep-03 Aua-03 Jun-03 Seo-03 Seo-03 -
CP-24 2nd Stage Aeration Gate Repairs Sep-03 Aug-03 Aug-03 Sep-03 Sep-03 Sep-03 Sec-<3 Sep-03 Sep-03 Sep-03 Sep-03 Sep-03 Sep-03 

CP-25 Bulldina 04 Boiler Oct-03 Mar-03 Mar-03 Aua-03 Aua-03 Aua-03 Aua-03 Seo-03 SeQ-03 Sep-03 s~_-03 Oct-03 Oct-03 
CP-26 SCADA Improvements May-04 Sep-03 Sep-03 Nov-03 Nov-03 Nov-03 Nov-03 Mar-04 Mar-04 Dec-03 Dec-03 Mav-04 Mev-04 

I<"P-27E Incinerator Scrubblna Svstem Evaluation Oct-03 Aor-03 Aor-03 Oct-03 Oct-03 
CP-27 Incinerator Scrubblna Svstem TBD no Immediate recommended Improvements -
CP-28E 2nd Staas Clarifier Rehab Evaluation Oct-03 Aug-03 Jul-03 Oct-03 Oct-03 -
CP-28 2nd Staae Ctarifter Rehab TBD Jun-03 Jun-03 Jun-03 Jun-03 Jul-03 Jul-03 Aua-03 Auo-03 Auo-03 Aua-03 Seo-03 SeP-03 
CP-29 Electrical Substation Maintenance Nav-03 Aug-03 Aug-03 Aug-03 Aug-03 Sep-03 SeD-<3 Sep-03 Sep-03 Nov-03 Nov-03 Nov-03 Nov-03 
CP-30E 1st Staae Clarifter #3 Weir Trouah Evaluation Sec-03 Aua-03 Jul-03 Seo-03 Auo-03 
CP-30 1st Stage Clarifier #3 Weir Trough Nov-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 Nov-03 Nov-03 

CP-31E 2ndSteoe Sludae Pumoina Evaluation Oct-03 Seo-03 Auo-03 Oct-03 Oct-03 
CP-31 2nd Steoe Sludge Pumoina TBD no Immediate recommended improvements -
CP-32 Blower Air FiHers Mar-04 Nov-03 Nov-03 Nov-03 Nov-03 Nov-03 Nov-03 Jan-04 Jan-04 Jan-04 Jan-04 Mar-04 Mar-04 
CP-33E Admin. Bulldlna Chtner Evaluation Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 
I<"P-33 Admin. Bulldina Chiller See Evaluation 
CP-34E WWTP Valve Condition Evaluation Oct-03 Jut-03 Jul-03 Oct-03 Oct-03 
CP-34 WWTP Valve Cond~ion TBD no Immediate recommended ImP!' vements -

P-38E Heat Exchanaer/Scum Svstem Evaluation Nov-03 Sep-03 Sep-03 Nov-03 Nov-03 I 

[CP-38 Heat Exchanaer/Scum Svstem Jan-04 - Nov-03 Nov-03 Dec-03 Dec-03 Jan-04 Jan-04 Jan-04 Jan-04 
CP-39 Intermediate Lift Pumas Rehab Mav-04 Mar-03 Mar-03 Nov-03 Nov-03 Mar-03 Mar-03 Dec-03 Dec-03 Mar-03 Mar-03 Mav-04 Aor-04 
CP-4 Incinerator Burner E!vpass Dam~r Jul-04 Mar-03 Mar-03 Jan-04 Mar-03 Mar-03 Mar-03 Mar-04 Sep-03 Oct-03 Oct-03 Jul-04 Feb-04 
CP-41 Scum Macerator 2nd Mav-04 Dec-03 Oct-03 Dec-03 Oct-03 Dec-03 Oct-03 Mav-04 Jan-04 -

P-42E Underground St<lr!lae Tank Evaluation Dec-03 Aug-03 Au{l-<3 Dec-03 Nov-03 
CP-43 CEMS Svstem tmorovarnents Mav-04 Nov-03 Oct-03 Dec-03 Dec-03 Dec-03 Dec-03 Mar-04 Mar-04 Mar-04 Mar-04 Mav-04 Mav-04 

Grouo 2 
PCI-1 1st Stage RAS Pump Rehab May-04 Nov-03 Oct-03 Dec-03 Dec-03 Dec-03 Dec-03 Feb-04 Feb-04 Mar-04 Mar-04 May-04 Aor-04 
PCI-6 Chemlcallv Enhanced Primarv Treatment Nov-03 Jul-03 Jun-03 Jul-03 Jul-03 SeP-03 SeP-03 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 

Grouo 3 
DEP-1 Collection System Inflow May-03 May-03 May-03 
DEP-1E Collection Svstem Inflow Reoort Jun-03 Jun-03 Jun-03 Jun-03 Jun-03 -
DEP-3E Centrifuge Backup Evaluation Aug-03 Jun-03 Jun-03 Aua-03 Aua-03 
DEP-3 Centrlfuae Backuo See Evaluation 
DEP-8E Floe Ina overs Repair Sludaa HoldtngTank E Aug-03 May-03 May-03 Aug-03 Aug-03 

DEP-6 Floatina Covers Reoalr Sludae Holdlna Tank See Evaluation hase 1 Work 
DEP-7 Main Influent Pumps/Hypochlorite Check Valv Aug-04 Mar-03 Mar-03 Sep-03 Oct-03 Jan-04 Jan-04 Apr-04 May-04 Jun-04 Jun-04 Aua-04 Aua-04 

Grouo 4 
SRF-1 Electrical Uoarade Design Oct-03 Apr-03 Apr-03 Oct-03 Oct-03 Apr-04 Aor-04 Aua-04 Aua-04 Seo-04 Seo-04 Jun-06 Dec-06 
SRF-2 Primarv Effluent Lift Station Desian Oct-03 Aor-03 Aor-03 Oct-03 Oct-03 Apr-04 Apr-04 Aug-04 Aua-04 Seo-04 Sep-04 Jun-06 Dec-06 
SRF-3 2nd Stage Aeration Tankage Design Oct-03 Apr-03 Aor-03 Oct-03 Oct-03 Aor-04 Apr-04 Aua-04 Aua-04 Sep-04 Seo-04 Jun-06 Dec-06 
SRF-4 Air Blower Bulldina 03 Uoorade Deslan Oct-03 Aor-03 Aor-03 Oct-03 Oct-03 Aor-04 Aor-04 Aua-04 Aua-04 Seo-04 Seo-04 Jun-06 Dec-06 
SRF-5 Odor Control Implementation Design Oct-03 Apr-03 Apr-03 Oct-03 Oct-03 Apr-04 Apr-04 Aua-04 Aug-04 Sep-04 Seo-04 Jun-06 Dec-06 
ISRF-8 1&1 Reduction Design Oct-03 Jul-03 Jul-03 Oct-03 Oct-03 Aor-04 Aor-04 Aua-04 Aua-04 Seo-04 Seo-04 Jun-06 



((City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7001 2510 0003 6227 6680 

David Burns, Environmental Engineer 

MA Department of Environmental Protection 

20 Riverside Drive 

Lakeville, MA 0234 7 

Subject: Brockton, Massachusetts 

Administrative Order Docket No. 03-20 

April Monthly Report 

Dear Mr. Burns: 

May 1, 2007 

~icfiae[ L. %oreson 
COMMISSIONER 

As required by the above referenced Administrative Order (AO), we have enclosed the above­

mentioned report, which was prepared and provided to the Department ofPublic Works by 

Veolia Water. This submittal fulfills the requirements of paragraph 3 in Section IV ofthe AO. 

Monthly reports will continue to be updated as required in paragraph 2 Section IV of the AO. 

If you have any questions concerning this submittal, please do not hesitate to contact me at (508) 

580-7135. 

MLT/ec 
Enclosure 
xc: John Condon, CFO 

ames D' Ambrose, City Solicitor 

Steven Couto, EPA 

Robert W. Curry, Palmer &Dodge 

Gregory Roy, CDM 

David Norton, W/S Contract Administrator 

~~-----
Michael L. Thoreson 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



--
INTERIM PROJECTS MONTHLY REPORTING FORM 

APRIL2007 

START COMPLETE START COMPLETE START COMPLETE 

Pro ect Required Evaluation or Dealgn Evaluation or Dealgn Procurement Procurement Conatructlon Conatructlon 

Number Deacrlptlon Complatlon Date Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual 

Group 1 
P-5 Influent PS IBida 01 Boller Nov-03 Mar-o3 Mar-03 Aug-()3 Aua-03 Aua-03 Aug-03 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 

CP-e Pumo Station Rehab Seo-03 Mav-02 May-02 Mav-02 Mav-02 Mav-02 Mav-02 Aua-02 AucHI2 Mav-03 Mav-03 S81>-03 S81>-03 

IC:P-7 Sand Fitter ReDiacement Feb-04 Oct-01 Oct-01 Oct-01 Oct-01 Dec-01 Dec-01 Mar-02 Mar-02 Apr-02 Apr-02 Feb-04 Feb-04 

CP-e Fenic Chlol1de Svstem Nov-03 Aor-03 Aor-03 Aor-03 Aor-03 Aor-03 Aor-03 Qct-()3 Oct-03 Aor-03 Aor-03 Nov-03 Nov-03 

CP-9 1st Steae Waste SludQe Pumps Mar--04 SaD-03 Aug-Q3 Oct-03 Sap-03 Oct-03 Sep-()3 Dec-Q3 Oec-Q3 Dec-o3 Dec-03 Mar--04 Mar--04 

lrP-10 Ash Vacuum Pumo S~-03 Jun-03 Jun-03 Jun-Q3 Jun-03 Jun-03 Jun-03 Seo-03 Aua-o3 . . . 
IC:P-11E Blower varhaul Evaluation Oct-03 Aua-03 Aua-03 Oct-03 Oct-03 . 
IC:P-11 Blower Overhaul TBD no Immediate recommended lmDr vemants . . . 
CP-12 Primary Scum Mecarator Dec-03 S~3 Jul-03 Sep-()3 Jul-03 Sep-03 Jul-03 Dec-03 Dec-03 Dec.()3 oec-o3 Dec-03 Dec-03 

CP-13 IGrH la1111ier Nov-03 Aor-03 Aor-03 Aor-03 Aor-03 Aor-03 Aor-Q3 Aua-03 Aua-03 Sep-()3 Sap-Q3 Nov-03 Nov-03 

P-14 Incinerator I. D. Fan and Housing Oct-03 Mar-Q3 Mar-03 Mar-03 Mar-03 Mar-03 Mar-03 Jul-03 Jul-03 Oct-03 Oct-03 Oct-03 Oct-03 

IC:P-15 Plant Water Strainers S81>-03 Aor-03 Aor-03 ADr-Q3 Aor-03 Aor-03 Aor-03 Aug-03 Aua-03 Aua-03 Aug-03 S81>-03 Sap-03 

CP·16E Bar_S<nen EvatuaUon Oct-03 Aua-03 Aua-03 Oct-03 Oct-03 . 
IC:P-16 Bar Screens Dec-03 Aor-Q3 Aor-03 Aor-03 Aor-03 Aor-03 Aor-03 Sao-03 Jui-Q3 Oct-03 Jul-03 Dec.()3 Jan--04 

P·17E Main Building Roof Evaluation Sap-03 Jul-03 Jul-03 Sep-03 Sa!H:3 . 
CP-17 Main Bulldlno Roof Mav--04 Sao-03 Sao-o3 Oct-03 Oct-03 Oct-03 Oct-03 Aor-04 Aor--04 ADr--04 Aor--04 May--04 Mav--04 

CP-18 Sludoe Transfer Puml!t Feb-04 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Se!H:3 AM!I_-03 Oct-03 Oct-03 Feb--04 Dec.()3 

CP-19 Polvmer Svstem Mods Jan--04 Mer-03 Mar-03 Mar-03 Mar-03 Mar-Q3 Mar-03 Dec-03 Dec-03 Mar-03 Mar-03 Jan--04 Jan--04 

CP-20 Prlm!IIY Slud!le Collector Rehab Apr--04 Jan-02 Jan-02 Jan-02 Jan-02 Jan-02 Jan-02 Aug-02 AL-111-02 Jul-02 Jul-02 Aor--04 Dec-03 

CP-21 I Dawatered Sludlle Draa orwavor 03 Oct-03 Aor-03 Aor-Q3 Aor-03 Aor-03 Aor-Q3 Aor-03 Jui-Q3 Jul-03 Seo-03 Jul-03 Oct-03 Oct-03 

CP-22 Lime Svstern Feed lm__I!I'Qvemants Dec-Q3 Aug-03 Aug-03 Oct-03 581>-03 Aug-03 Aug-03 Nov-03 Nov-03 Oct-03 Oct-03 Dec-03 0ec.()3 

IC:P-23 I Sand Fitter Bulldina Venutation Nov-Q3 Aua-03 Aua-03 Sep-()3 SeD-03 Seo-03 Sep-Q3 Oct-03 Oct-03 Oct-Q3 Oct-03 Nov-03 Nov-03 

P·24E 2nd Stage AaraUon Gate Repair EvaluaUon Sep-03 Aua-03 Jun-03 S81>-03 Sep-()3 . . 
IC:P-24 2nd Staae AeraUon Gate Raoalrs Sao-o3 Auo-Q3 Aua-03 Sao-03 Sao-o3 SeP-03 SaP-03 Sep.-03 SeD-03 Se!H:3 Sep-03 Seo-03 Sep-03 

CP-25 Building 04 Boiler Oct-03 Mar-03 Mar-03 Aug-03 Aug-03 Aug-03 Aua-03 Se!H:3 Sep-03 Seo-03 Seo-03 Oct-03 Oct-03 

CP-26 SCADA IITII!!J)V~tmants May--04 Sep-03 Sep-Q3 Nov-Q3 Nov-03 Nov-03 Nov-03 Mar--04 Mar--04 Dec-03 oec-o3 Mav--04 Mav--04 

IC:P-27E Incinerator Scrubblno Svatern EvaluaUon Oct-03 Aor-03 Aor-03 Oct-03 Oct-03 
CP-27 LII'Qoerator ~bblng System TBD no Immediate recomrnanded lmpr vernants . . 

P·28E 2nd Steae larilier Rehab Evaluation Oct-03 Aua-03 Jul-03 Oct-03 Oct-03 
P-28 2nd Steae larllier Rehab TBD Jun-03 Jun-03 Jun-03 Jun-03 Jul-03 Jul-03 Aug-03 Aug-03 A.ug-03 ~ug.()3 Sap-Q3 Seo-03 

IC:P-29 Electr1cal Substation Maintenance Nov-03 A_!lC_-03 Aug_-03 Auo-03 Auo-03 Sao-03 SaD-03 SeD-03 Sep-()3 Nov-03 Nov-Q3 Nov-03 Nov-03 

CP-30E 1st Staae Clartllar #3 Weir Trough Evaluation SeD-03 Aug-03 Jul-03 Sep-03 Aug-03 

CP-30 1st Stage larffier #3 Weir Trough Nov-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 Nov-03 Nov-03 

CP-3 E 2ndStaae Sludae Pumolno Evaluation Oct-03 S&D-03 Aua-03 Oct-03 Oct-03 . 
P-31 2nd Steae Sludlla Pumping TBD no Immediate recommended lmor vaments . . . . 

CP-32 Blower Air Fitters Mar--04 Nov-03 Nov-03 Nov-03 Nov-03 Nov-Q3 Nov-03 Jan--04 Jan--04 Jan--04 Jan--04 Mllf'--04 Mar--04 

P--33E Admin Bulldlno Chiller Evaluation Jun-Q3 Jun-03 Jun-03 Jun-03 Jun-03 . 
CP-33 Admin. Bulldlno Chiller See Evaluation 
CP-34E W#TP Valve ondition Evaluation Oct-03 Jul-03 Jul-03 Oct-03 Oct-03 . 
CP-34 W#TP Valve CondHion TBD no Immediate recommended ImProvements . . . . . . . 

P-38E Heat Exchanaer/Scum Svstem Evaluation Nov-03 SaD-03 Sep-03 Nov-03 Nov-Q3 . . 
IC:P-38 Heat Exchanaer/Scum Svstem Jan--04 . . . Nov-03 Nov-03 Dec-03 Dac-03 Jan--04 Jan--04 Jan--04 Jan--04 

CP-39 lntenmedlate Lift Pumps Rehab May--04 Mar-03 Mar-03 Nov-03 Nov-03 Mar-03 Mar-03 Dec-03 Dec.()3 Mar-03 Mar-03 May--04 Apr--04 

lrp-40 Incinerator Bunner Bypan DamDBr Jul--04 Mar-Q3 Mar-03 Jan--04 Mar-03 Mar-03 Mar-03 Mar--04 SeD-03 Oct-03 Oct-03 Jul--04 Feb-04 

CP--41 Scum Macerator 2nd Mav--04 Dec-03 Oct-03 Dec-03 Oct-03 Dec-03 Oct-03 May--04 Jan--04 . . . 
P--42E Underground Storage Tank EvaluaUon Dec-03 Aua-03 Aug-03 Dec-03 Nov-03 . 

CP--43 I "EMS Svstem lmorovements Mav--04 Nov-03 Oct-03 Dec-03 Dec-03 Dec-03 Dec-03 Mar--04 Mar--04 Mar--04 Mar--04 Mey-04 May--04 

Grouo2 
PCI-1 1st Stage RAS PumP Rehab Mav--04 Nov-03 Oct-03 Dec-o3 Dec-03 Dec-o3 Dec-03 Fab--04 Feb-04 Mar--04 Mar--04 Mav-04 Aor--04 

p_QJ-e Chemically EDil_anced F'dmarv.Jreatmant Nov-03 Jul-03 Jun-03 Jul-03 Jul-03 Sep--Q3 Sao-03 Oct-03 Oct-03 Oct-03 Oct-03 Nov-03 Nov-03 

Group3 
DEP-1 Collection Svstem Inflow Mav-03 Mav-03 Mav-03 
DEP-1E CollecUon Svstern Inflow RBPOrt Jun-03 Jun-03 Jun-03 Jun-Q3 Jun-03 . 

DEP-3E I Cantrlfuoe Beckuo Evaluation Aug-03 Jun-03 Jun-03 Aug-03 Aug-03 
DEP--3 I C:entrlfuoe Backuo See Evaluation 
DEP-eE Floatin_g_ overs R&Dalr Sludae Holding Tank E Aug-03 May-03 May-03 Aua-03 Aug-03 
DEP-e Floetino Covers Reoalr Sludae Holdlno Tank See Evaluation hase1 Work 
DEP-7 Main Influent Pumpa/l:li'I1QI:hlorlte Check Valv Aug--04 Mar-03 Mer-03 Sep-03 Oct-03 Jan--04 Jan--04 Aor--04 Mav--04 Jun--04 Jun--04 Aua--04 Auo--04 

Grouo4 
ISRF-1 Electrlcal Upgrade Design Oct-03 APr-03 APr-03 Oct-03 Oct-03 Aor--04 Aor--04 Aua--04 Aug--04 Sep--04 Sap--04 Jun-oe Dec-oe 

SRF-2 Prlmarv Emuent Lift Station Design Oct-Q3 Apr-03 Apr-03 Oct-03 Oct-03 Aor--04 Aor--04 Auo--04 Aua--04 Sep--04 SBP--04 Jun-oe Dec-oe 

SRF-3 2nd Staae Aeration Tankage Deslan Oct-03 APr-03 APr-03 Oct-03 Oct-03 APr--04 Apr--04 Aua--04 Aua--04 Sep--04 Sep--04 Jun-oe Dec-oe 

SRF-4 Air Blower Bulldlna 03 Uoansde Design Oct-03 Aor-03 A_pJ-03 Oct-03 Oct-03 Aor--04 Aor--04 Aua--04 Auo--04 Sep--04 Seo-04 Jun-oe Dec-oe 

SRF-5 Odor Control Implementation Deslan Oct-03 Apr-03 ADr-03 Oct-03 Oct-03 Apr--04 Apr--04 Aug--04 Auo--04 SeD--04 5ap.()4 Jun-oe oec-oe 

SRF-e 1&1 Reduction Deslan Oct-03 Jul-03 Jul-03 Oct-03 Oct-03 APr--04 APr--04 Aua--04 Aua--Q4_ c.S.eP--04 Sep--04 Jun-oe 


